

### SOUTH CENTRAL REGIONAL COUNCIL OF GOVERNMENTS

**Carl Amento Executive Director** 

- To: Transportation Committee and Transportation Technical Committee
- From: William Dickinson Chairman, Transportation Committee
- **Date:** March 4, 2010
- Subject: Wednesday, March 10, 2010 Meeting of the Transportation Committee and Transportation Technical Committee at 12:00, in the offices of SCRCOG

#### Agenda

#### Action Items:

1)	Meeting Minutes of February 17, 2010	Page 4
2)	2010-2013 Transportation Improvement Program Amendment Four Recommend to SCRCOG adoption of Amendment 4 James Rode	Page 5
3)	Fiscal Year 2010-2011 and 2011-2012 UPWP Recommend to SCRCOG for adoption <i>Stephen Dudley</i>	Attachment
Inform	ational Items:	
4)	New Haven-Meriden STP-Urban Program Monthly Review James Rode	Page 10
5)	Other Business Member comment and/or additional public comment	

The agenda and attachments for this meeting are available on the SCRCOG website at <u>www.scrcog.org</u>. Please contact SCRCOG for copy of agenda in a language other than English. Auxiliary aids/services and limited English proficiency translators will be provided with two weeks notice.

Equal Opportunity Employer



### SOUTH CENTRAL REGIONAL COUNCIL OF GOVERNMENTS

#### **Carl Amento Executive Director**

Transportation Technical Committee Distribution List All Receiving Agenda Notice via Email or Fax Agenda at SCRCOG's Web Site: www.scrcog.org March 10, 2010

#### *Municipalities*

Bethany: S. Huxley, A. Marek, A.Green<sup>1</sup> Branford: A. DaRos, S. Rasmussen, E. Masotta, C. Andres, J. Plaziak<sup>1</sup> East Haven: A. Capone-Almon, P. Hongo, J Staunton<sup>1</sup> Guilford: G. Kral, M. Scott, M. Damiani, J. Portley<sup>1</sup> Hamden: S. Jackson, L. Creane, R. Roscow, E. Fuller, T. Wydra, B. Brinton<sup>1</sup> Madison: F. McPherson, M. Ozols, M. Ott<sup>1</sup> Meriden: D. Caruso, L. Kendzior, D. Brunet, P. Blanchet<sup>1</sup>, P. Brennan, T. Loin Milford: D. Sulkis, B. Kolwicz, J. O'Connell, R. Gregory, K. Rose New Haven: J. DeStefano, K.Murphy, R. Miller<sup>1</sup>, K. Gilvarg, B. Notghi, M Piscitelli North Branford: K. Weiss<sup>1</sup>, C. Zebb, R. Branigan North Haven: M. Freda, A. Fredricksen, B. Cummings, J Bodwell<sup>1</sup> Orange: J.Zeoli, P. Dinice, E. Lieberman<sup>1</sup>, P. Kaplan Wallingford: W. Dickinson, J. Thompson<sup>1</sup>, D. Roe West Haven: E. Buckheit, A. Quadir<sup>1</sup>, B. Sabo, R. Gilmore, J. Panza Woodbridge: J. Hellauer, P. Rubens-Dahl, W. Connors<sup>1</sup> <sup>1</sup>voting Technical Transportation Committee member appointed by chief elected official

#### Others

Center for Disability Rights: M. Gallucci ConnDEP: W. Menz ConnDOT: S. Livingston, P. Moberg, M. Rolfe, G. Wright, D. Larosa, J Redeker Connecticut Fund for the Environment: R. Reynolds, C. Johnson Connecticut League of Women Voters (New Haven Chapter): T. Doyle, N. Ciarleglio Connecticut Office of Policy and Management: R. Van Ausdall, Connecticut Post: F. Juliano Connecticut Transit: V. Marques, P. Fry Fay, Spofford & Thorndike: G. Lindsay FHWA: Steve Cooper, Eloise Powell, Amy Jackson-Grove Greater New Haven Chamber of Commerce: T. Rescigno, L. DiCocco-Beauton Greater New Haven Convention and Visitors Bureau: G. Kozlowski Greater New Haven Transit District: D. Carter Integrated Management Controls: S. Gale Jennifer Allcock League of Women Voters (West Haven): E. Addonizio



### SOUTH CENTRAL REGIONAL COUNCIL OF GOVERNMENTS

Carl Amento Executive Director

*Distribution List (Continued)* March 10, 2010

Luchs Associates: R. Dagan Meriden Transit District: J. Zajac Milford Transit District: H. Jadach New Haven Parking Authority: J. Staniewicz, W. Kilpatrick, M. Fortunata New Haven Register: M. Zaretsky Northeast Transportation Company: J. Spina Office of Congresswoman Rosa DeLauro: L. Mangini PBQD (Glastonbury): A. Moretti, Rideworks: J. Stimolo Roadway Express: T. McKinnon Shore Publishing: Brian Boyd Technical Planning Associates: B. Sacco United Illuminating Company: S. Saczynski, U.S. Department of Housing and Urban Development (Hartford): C. Higgins Vision for Greater New Haven, Transportation Committee: J. Babbin, E. Jameson West Haven Chamber of Commerce: N. DeMatties



### SOUTH CENTRAL REGIONAL COUNCIL OF GOVERNMENTS

### Minutes Transportation Committee February 17, 2010

Transportation Committee members				
Wallingford, Mayor William Dickinson, Chair				
East Haven, Paul Hongo Proxy for Mayor April Capone				
Almon				
Hamden, Julie E Smith, proxy for Mayor Scott Jackson				
North Haven, First Selectman Michael Freda.				
Guests				
Jean Stimolo, Rideworks				
Stephen Livingston, ConnDOT				

#### **Transportation Technical Committee**

Madison, Mike Ott North Branford, Kurt Weiss North Haven, John Bodwell West Haven, Abdul Quadir

### SCRCOG

Carl Amento, James Rode, Stephen Dudley,

Mayor Dickinson began the meeting at 12:10 PM. **Item #1** 

Lou Mangini, Congresswoman DeLauro's Office

Gary Lindsay, Fay, Spofford & Thorndike

Vic Marques, CTTRANSIT

Minutes of the January 13, 2010 meeting were unanimously adopted on a motion by J.Bodwell / A. Quadir

### Item #2

FY2010 –FY2013 TIP Amendment 3 consisted of project #0148-0190 US 5: Toelles Rd to Rte 702 Widening D. Amendment 3 was necessary to move the project funds from FFY09 to FFY10. Mayor Dickinson made the motion to approve FY10 TIP Amendment 3 the motion was approved.

### Item #3

Mayor Dickinson began the discussion of the FHWA/CTDOT response regarding 511. A letter had been sent to FHWA back in October to protest the decision to move forward with statewide project #170-2830 the 511 Traveler Information System over the objections of the region. FHWA had responded in a letter received by SCRCOG in November stating their belief that this project "does not constitute a physical project within the MPO boundaries" and therefore does not require regional approval. A draft letter From SCRCOG to FHWA was included in the agenda packet for approval. Following a discussion FS.Freda made the motion to approve J.Bodwell seconded motion was approved.

### Item #4

J. Rode presented the status on current urban projects included in the agenda package. Those present provided additional information on the progress of their individual projects. There was some discussion over the need for new STP Urban project proposals to maintain the program.

### Item #5

S. Dudley provided a report on an RPO coordination meeting which was held at ConnDOT on January 26<sup>th</sup>.

### Item #6

S. Dudley reminded those present to submit planning project proposals for the 2010-2011 and 2011-2012 UPWP within the next few days.

The meeting adjourned at 12:50 PM.

# South Central Regional Council of Governments 2010-2013 TRANSPORTATION IMPROVEMENT PROGRAM Project Review 4

### Project 0092-0547 2003-030 RECONSTRUCTION OF RT 63 (WHALLEY AVE) Page 6

- Changes Amendment 4 will add FYI funds
- **Reason** FYI funds are added to allow for future flexibility to refinance the 100% State funded share. All funds must be shown in the TIP prior to obligation. Adding these funds now to "Future Years" (FYI) provides DOT with a way to replace state bond funds, if unavailable, with available federal dollars.

#### Project 0092-0648 2010-A4-1 DESIGN ACTIVITIES: STPNH: URBAN PROGRAM Page 7

- Changes Amendment 4 adds a new project to the TIP
- **Reason** New project will allow the Project Development Unit (PDU) a source of funding to develop and/or refine a reasonable scope of improvements for STP-urban applications. This project was developed to ensure that blanket type projects can be used for the review of project scopes and are eligible activities.

In previous fiscal years these projects would have included charges during the PE phases as well. Since the PE phases on all new projects (under 80/10/10) have been separated (no blanket projects), PE phase charges will not be incurred under these new projects.

### Project 0170-2776 2007-077 STPA Funds for Eng/Scope & Project development Page 7

- Changes Amendment 4 removes this project from the TIP
- **Reason** This work is included in other projects and no longer needs to be shown in the TIP under a separate project number.

# South Central Regional Council of Governments FFY2010-FFY2013 Transportation Improvement Program

# Amendment Number 4

### State Project 0092-0547

### Municipality New Haven

Project Name RECONSTRUCTION OF RT 63 (WHALLEY AVE)

**Description** Widen Whalley Ave to 4 full lanes between Emerson St and Amity Rd. Following planning-preliminary review and neighborhood consultation.

Current TIP Funding (In Thousands)								
Funding	Phase		Prior	2010	2011	2012	2013	FYI
GOV	CON	State	9,000					
STPA		Federal		3,552				
		State		889				
Total Cost	\$13,441		9,000	4,441	0	0	0	0
Proposed T	IP Fundir	ng (In The	ousands	)				
Funding	Phase		Prior	2010	2011	2012	2013	FYI
GOV	CON	State	9,000					
STPA		Federal		3,552				7,200
		State		889				1,800
TIP Funds	\$22,441		9.000	4,441	0	0	0	9,000

### **Amendment Notes**

Introduced per FY01 TIP Amend 7. Move from 2008 to 2007 and increase estimate from \$4,760,000 federal to \$6,126,000 federal per FY01 TIP Amend 13.CON moved from FY05 to post-FY05 by FY03 Amend 2. introduced to FY07 TIP w/CON phase FFY2007, FY07 TIP Amend 9 increases funding for FFY07. FY07 TIP Amend 12 adds AC Entry, decreases funding for FFY07 and introduces funds for FFY08. FY07 TIP Amend 13 moves CON start to FFY08, increases funds and introduces Gov's Initiative Funding. FY07 TIP Amend 16 deletes AC Entry and STP-A funding from FFY08 and increases Gov's Initiative Funding. FY07 TIP Amend 24 moves funds from FFY08 to FFY09 and increases Gov's Initiative Funding while decreasing STPA amount for FFY09. FY07 TIP Amend 26 adds FFY10 STPA funds and reduces GOV. Project moved into FY10 TIP. FY10 TIP Amend 4 adds STPA funds in FYI.

SCRCOG #2003-030

Proposed

# South Central Regional Council of Governments FFY2010-FFY2013 Transportation Improvement Program

# Amendment Number 4

State Project 0092-0648

Municipality Regional

SCRCOG #2010-A4-1

Proposed

Project Name DESIGN ACTIVITIES: STPNH: URBAN PROGRAM

Description STP-Urban funds for Engineering, Scoping and Project development

Current TIF	P Funding	(In Thou	sands)					
Funding	Phase	)	Prior	2010	2011	2012	2013	FYI
STPNH	ENG	Federal		0	0	0		
		State		0	0	0		
Total Cost	\$0		0	0	0	0	0	0
Proposed 1	<b>FIP Fundi</b>	ng (In Tho	usands)					
Funding	Phase		Prior	2010	2011	2012	2013	FYI
STPNH	ENG	Federal		133	133	133		
		State		34	34	34		
TIP Funds	\$501		0	167	167	167	0	0
State Project							SCRC	OG #20
Municipality	Statewide	;						Pi
Project Nam	<b>e</b> STPA Fu	inds for Eng	g/Scope &	Proj deve	elopment			
Description	Surface T developm	•	on Progra	m funds f	or Enginee	ering / Sco	oping and p	project
Current TIF	P Funding	(In Thou	sands)					
Funding	Phase							
OTDA		)	Prior	2010	2011	2012	2013	FYI
STPA	ENG	Federal	Prior	<b>2010</b> 120	2011	2012	2013	FYI
SIFA	ENG		Prior		2011	2012	2013	FYI
Total Cost	ENG \$150	Federal	<b>Prior</b>	120	<b>2011</b> 0	<b>2012</b> 0	<b>2013</b> 0	<b>FYI</b>
	\$150	Federal State	0	120 30 150				
Total Cost	\$150	Federal State	0	120 30 150				
<i>Total Cost</i> Proposed <sup>-</sup>	\$150 FIP Fundi	Federal State	0 Pusands)	120 30 150	0	0	0	0
<i>Total Cost</i> Proposed <sup>-</sup> <i>Funding</i>	\$150 FIP Fundir <i>Pha</i> se	Federal State n <b>g (In Thc</b>	0 Pusands)	120 30 150 <b>2010</b>	0	0	0	0
Total Cost Proposed <sup>-</sup> Funding STPA	\$150 FIP Fundir <i>Phase</i> ENG \$0	Federal State n <b>g (In Thc</b>	0 Pusands) Prior	120 30 150 <b>2010</b> 0	0 <b>2011</b>	0 <b>2012</b>	0 <b>2013</b>	0 FYI

FY07 TIP amend 16 introduces new project, FY07 TIP Amend 24 Moves funds from FFY08 to FFY09. FY10 TIP Amend 2 moves funds from FFY09 to FFY10. FY10 TIP Amend 4 removes project from the TIP



SOUTH CENTRAL REGIONAL COUNCIL OF GOVERNMENTS

**Carl Amento Executive Director** 

Fiscal Year 2010-Fiscal Year 2013 Transportation Improvement Program Amendment Four

- Whereas: U.S. Department of Transportation "Metropolitan Planning Regulations" (23 CFR 450) prescribe that each metropolitan planning organization maintain a financially constrained multi-modal transportation improvement program consistent with a State Implementation Plan for Air Quality (SIP) conforming to both U.S. Environmental Protection Administration-established air quality guidelines and SIP-established mobile source emissions budgets; and
- Whereas: The Council, per 23 CFR 450.324 and in cooperation with the Connecticut Department of Transportation (ConnDOT) and public transit operators and relying upon financial constraints offered by ConnDOT, adopted a Fiscal Year 2010-Fiscal Year 2013 Transportation Improvement Program on October 28, 2009, after finding the Program conforming per U.S. Environmental Protection Administration (U.S. EPA) final conformity rule (40 CFR 51 and 93) and relevant Connecticut Department of Transportation air quality conformity determinations: Air Quality Conformity Reports: Fiscal Year 2010-2013 Transportation Improvement Program and the Region's Long-Range Transportation Plans, May, 2007); and
- *Whereas:* The Council, on October 28, 2009, indicated that periodic *Program* adjustment or amendment was possible; and
- *Whereas:* Projects referenced in the Program amendment (below) are consistent with the region's longrange transportation plan (*South Central Regional Long Range Transportation Plan*—2007 to 2035, (*May*, 2007); and
- *Whereas:* Council *Public Participation Guidelines: Transportation Planning* have been observed during the development of the proposed *Program* amendment (below); and
- *Whereas*: By agreement between the Council and the Connecticut Department of Transportation, public involvement activities carried out by the South Central Regional Council of Governments in response to U.S. Department of Transportation metropolitan planning requirements are intended to satisfy the requirements associated with development of a *Statewide Transportation Improvement Program* and/or its amendment; and
- *Whereas:* Council of Governments' review of transportation goals, projects and opportunities may result in further adjustment or amendment of the *Program*.

Resolution



### SOUTH CENTRAL REGIONAL COUNCIL OF GOVERNMENTS

Carl Amento Executive Director

**Resolution** Fiscal Year 2010-Fiscal Year 2013 Transportation Improvement Program Amendment Four (Continued)

Now, Therefore, Be It Resolved By the Council of Governments

The *Program Amendment Four* shall be transmitted to the Connecticut Department of Transportation, for inclusion in the *State Transportation Improvement Program* 

The undersigned duly qualified and acting Secretary of the South Central Regional Council of Governments certifies that the foregoing is a true and correct copy of a resolution adopted at a legally convened meeting of the South Central Regional Council of Governments on **March 24, 2010**.

Date: March 24, 2010

Anthony DaRos Secretary

# STP Urban Project Status March 2010

Project	0043-0124	2005-022	Main St Signal Replacement Program
1 10,000	0010 0121	2000 022	Main of Olgha Ropidoomont Pogram


- Update ConnDOT continues to work through a review of an extra work claim by Consultant Engineer (CE). According to the CE, this is not holding anything up at this time. Project continues on the current schedule: FDP 5-19-2010, DCD 6-30-2010, ADV 7-28-2010
- Project 0061-0145 2003-040 Whitney Ave Signal Replacement
- Update ConnDOT received a letter from the town with some signal locations of concern specified. They are reviewing those locations and will respond accordingly. Project continues on the current schedule:
- Project 0079-0210 1999-032 Gravel St: Reconstruction
- Update ConnDOT is waiting on the Preliminary Design submission from the Consultant. Project schedule is to be updated.
- Project 0092-0561 2003-011 State St: Mill River Bridge Replacement
- Update A decision was made to relocate the water main. SCRWA will be doing the work with their forces or a contractor they hire. The latest estimate for that work was \$525,000. The change order estimate provided by the CE for the environmental work was about \$470,000 this still needs to be negotiated with the contractor so the cost could be greater.
- Project 0092-0585 2005-002 Quinnipiac Ave Phase 1: Reconstruction
- Update The City has received the notice to proceed and the preconstruction meeting will be scheduled. Project continues on the current schedule
- Project 0092-0641 2007-0115 Quinnipiac Ave Phase 2: Reconstruction
- Update The project is to be advertised during the first week of March. The anticipated bid opening is scheduled for April 7th.
- Project 0092-0642 2007-0116 Pavement Rehab Congress Avenue
- Update Project is awaiting one final approval from ConnDOT before it can be advertised.
- Project 0092-0643 2007-0117 Traffic Control Signal Controllers
- Update Project continues on the current schedule
- Project 0167-0104 2007-055 Peck Hill Road Construction
- Update Still waiting for State Historic Preservation Office to issue their finding on the archeological work, so categorical Exclusion/Design Approval has not been granted. ConnDOT expects the report to be issued soon. Project continues on the current schedule:

# **Transportation Planning Work Program**

Unified Planning Work Program

*Fiscal Years 2011 and 2012 July 2010—June 2011 July 2011--June 2012* 

Draft 3-3-10 without tables for Transportation Committee



South Central Regional Council of Governments 127 Washington Avenue, 4<sup>th</sup> Floor-West North Haven, Connecticut 06473 Tel. (203) 234-7555 Fax (203)234-9850 Website: <u>www.scrcog.org</u>

# Contents

	Page
Key Issues	1
Task 1: Management of the Planning Process	5
Task 2: Data Collection/Analysis	7
Task 3: Transportation Planning Activities	9
Task 4: Other Technical Assistance	17
Task 5: Public Participation	19
Appendix A: Budget Tables	23
Tables 1 – 14	
Appendix B: Statement of Cooperative MPO/State/Transit	t 32

Operators Planning Roles & Responsibilities

# Key Issues for the 2011 and 2012 Program Years

## **Responding to the Goals of SAFETEA-LU**

The Federal transportation act, the Safe, Accountable, Efficient Transportation Equity Act – a Legacy for Users (SAFETEA-LU) identifies eight (8) planning factors that Metropolitan Planning Organizations (MPO's), such as the South Central Regional Council of Governments (SCRCOG), must consider in their Unified Planning Work Programs (UPWP). These general planning goals are:

- **1.** Economic Vitality Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity and efficiency;
- 2. Safety Increase the safety of the transportation system for motorized and nonmotorized users;
- **3.** Security Increase the security of the transportation system for motorized and non-motorized users;
- 4. Mobility Increase the accessibility and mobility of people and freight;
- 5. Environment Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote consistency between transportation improvements and state and local planned growth and economic development patterns;
- **6.** System Integration Enhance the integration and connectivity of the transportation system, across and between modes, for people and freight;
- 7. System Management Promote efficient system management and operation, and;
- **8.** System Preservation Emphasize preservation of the existing transportation system.

Responding to State and Federal guidelines, SCRCOG will complete, by May 2011, the update of the Long Range Transportation Plan (LRTP). In order to provide a high level of public outreach and input, a series of meetings will be held during the preparation of the LRTP in each of the member cities and towns, as well as meetings with interested organizations representing a wide range of perspectives on critical regional transportation issues. Public outreach and input will shape the update of Long Range Plan into a document that responds to public concerns regarding issues such as congestion, smart growth, non-vehicular transportation, and context sensitive design solutions, while continued public involvement identifies areas for emphasis in future updates. Similarly, the 2008 Regional Plan of Conservation and Development responds to these areas of emphasis and suggests strategies for future actions in the Region.

Safety of our transportation network is an important concern and a key consideration in the selection and prioritization of future projects. The publication of the Connecticut Strategic Highway Safety Plan provides a framework for increasing highway safety. Mobility of the region's population is another key goal of any transportation solution. The proposed work program elements respond to the planning goals noted above.

SCRCOG's FY 2011 and FY 2012 Unified Planning Work Program (UPWP) addresses major regional transportation issues and opportunities through a combination of regional staff effort, consultant support and coordination with ConnDOT and the related staff work at our member cities and towns.

This plan document summarizes ongoing staff work, such as inter-agency coordination, data monitoring, modeling and outreach, as well as special projects to be conducted during the coming fiscal year.

For each of these tasks, the following sections of the UPWP identify objectives, prior FY 2010 work program activity, and major activities for the FY 2011 and FY 2012 work program. Products, such as technical memoranda, final reports or other documentation are also noted, and the anticipated schedule for major work tasks is identified. Maintaining a balanced, multi-modal transportation program is a critical element in meeting State and Federal planning guidelines.

The FY 2011 and FY 2012 UPWP work program consists of five work tasks:

## Task 1: Management of the Planning Process - Program Administration

- Task 2: Data Collection/Analysis Monitoring and Projections
- **Task 3: Planning Activities**

**Task 4: Other Technical Assistance** 

**Task 5: Public Participation** 

## Work Program Highlights - FY 2011

Program Element/Study	Description	Consultant Support
Town of Madison Downtown Transportation Transit Study	Study of transportation and transit impacts for the downtown area bounded by US Route 1 on the south, Route 79 to the west, Amtrak railroad to the north and Wall Street to the east to evaluate future potential impacts on traffic operation parking and pedestrian circulation associated with development of the region and increased rail transportation uses.	\$30,000
Town of North Haven Traffic Calming Study Spring Road	Review of traffic conditions in the Spring Road area. Review previous concerns, prepare options and conduct public outreach. Prepare draft recommendations and final report for presentation to Town and SCRCOG.	\$25,000
Regional Housing Study Update	Utilize recently completed regional build-out analysis and update previous SCRCOG Housing Study to incorporate new transit options and proposals, reflect initiatives on transit oriented development and address smart growth goals advanced by the Region and State to match transportation options with development potential.	\$50,000
Town of Bethany Road Study	Review of existing conditions of town roads and advise town on ratings to help town implement a pavement management	\$20,000

	system.	
Town of Bethany Transit study for New Haven mini transit service	Study to determine viability of transit service to serve Bethany and connect with New Haven to offer transit options and reduce single occupant vehicle trips to New Haven.	\$20,000
Town of Hamden East/West Transportation Study	Study to evaluate east/west routes in town with recommendations on routings, traffic management, highway amenities and development potentials with recommendations for better east west circulation, improved mobility, safety and pedestrian and bicycle circulation.	\$44,000
Town of Wallingford Traffic Signal Study	Review of approximately 30 town owned traffic signals, review compliance with MUTCD and state standards, and recommendations for near term maintenance and a long term replacement program, including priorization and schedule over multi- year budget cycles.	\$50,000
City of Meriden Trail Study	Study to recommend a comprehensive trail system which interconnects with regional goals and plans, improving transportation opportunities for Meriden and surrounding communities.	\$20,000
City of New Haven Downtown Modal Split Study	Review of current modal split for transportation demand in downtown area. Study will gather data from existing sources and review previous estimates of mode split for several representative types of development (residential, commercial, institutional) to provide framework for better review and confirmation of projected volume / transportation demand as development emerges.	\$30,000
Congestion Management Process	Data collection and implementation of CMP recommendations from FY2010 study.	\$30,000
Total		\$319,000

# Work Program Highlights – FY 2012 – Subject to budget approval and funding availability

City of New Haven Foxon Boulevard	Study to address current accident study and make recommendations of improvements in accord with City	\$55,000
Corridor Study	Complete Streets Policy. Study will analyze existing conditions concerning engineering, safety and traffic, develop	
	enhancement plans or concepts, provide public outreach and prepare recommendations, estimates and schedule for capital and state of good repair investments.	
Regional School Bus Study	Study to review potential energy savings of alternate fuels for school transportation fleets and implementation issues.	\$25,000
Update TRANSCAD Transit Model	Collect new data and update current transit model to reflect transit changes and current routes and opportunities.	\$150,000
Congestion Management Process	Data collection and implementation of CMP recommendations from FY2010 study. Obtain origin and destination data for selected congested routes.	\$45,000
Regional Transit Study	Update regional transit study to reflect changes in transit	\$40,000

update	opportunities since 2008 study.	
Transit Oriented	Review increased transit opportunities and FY 2011 Housing	\$40,000
Development Study	study update to identify TOD potential sites and funding.	
Regional Traffic Signal	Inventory and review of municipally owned traffic signals in	\$35,000
Study	region with recommendations on signal operational	
	improvements to facilitate traffic flow, pedestrian safety and	
	minimize congestion. Study will also make general	
	recommendations on upgrades for energy efficiency.	
Total		\$390,000

# Task 1: Management of the Planning Process

## **Objectives**

- 1. Schedule planning activities and allocate staff resources appropriately to conduct all identified UPWP work tasks in a timely and efficient manner.
- 2. Prepare and adopt a planning work program for the upcoming fiscal year.
- 3. Ensure that expenditures are well documented and cost-effective.

## Prior Year Activity

The Council adopted the 2010 planning work program after outreach and consultation as revised at its March 25, 2009 meeting. SCRCOG's 2008 - 2009 audit was performed by a certified public accountant from the firm of Kilcadie, Randall & McNab and accepted by SCRCOG on September 24, 2009, as following recognized procedures and practices.

The Affirmative Action Plan for SCRCOG is approved by resolution annually at the February Council meeting. (Latest Approval – February 24, 2010)

## Major 2011 and 2012 Activities

*Mid-Year FY 2011 Work Program Review* - Review and adjust the work program relative to emerging issues, opportunities and progress through the first six months.

*Amend FY 2012 Consultant Supported Work Program* - Work with Council members through the Transportation Technical Committee to review and adjust, as necessary, the FY 2012 consultant work program to reflect current priorities and respond to the goals identified through the process of updating the regional Long Range Transportation Plan.

*Certification* - Re-certification process was accomplished in FY 2009. Work with CDOT, FHWA and FTA to document compliance with applicable federal standards and recertification requirements. For FY 2011 and FY2012, annual self-certification will be approved by Council members (Mayors and First Selectmen) stating that the planning process is consistent with applicable federal regulations.

## Products/Reports

- *Financial Control.* Maintain financial records and develop reports in accordance with USDOT and ConnDOT regulations and guidance.
- *Quarterly Reports*. Develop quarterly narrative and financial status reports for funding agencies.
- *Annual Affirmative Action Plan.* Review and revise Affirmative Action Plan (February 2011 and February 2012).

• *Annual Audit.* Comprehensive audit of Council FY 2009 and FY 2010 revenue, expenditures and internal management practices (September 2010 and September 2011, respectively).

This task requires continuing activity throughout the year. Reporting milestones are noted above.

## Task 2: Data Collection/Analysis – Monitoring and Projections

### **Objectives**

- 1. Provide a database for regional transportation planning in close coordination with Connecticut Department of Transportation (ConnDOT) data developed for statewide needs.
- 2. Maintain regional highway and transit databases as components of SCRCOG's regional travel demand model.
- 3. Coordinate data acquisition with the ConnDOT and member municipalities to ensure the utility and compatibility of data.
- 4. Continue a major intersections counting program to provide data necessary for highway planning and congestion monitoring.

### **Prior Year Activity**

*Traffic Data Collection Program* - The region's manual turning movement count program was incorporated into the consultant supported study work for each project. Staff continued to maintain the Council's GIS intersection count database.

*Commuter Parking Lot Occupancy* - Council staff performed the region's portion of ConnDOT's quarterly statewide commuter parking lot inventory data and published reports.

*ConnDOT Photolog* – Continued to make current digital orthophotography available to interested towns and cities within the region.

*Congestion Monitoring* – Reviewed ConnDOT congestion information for Region and undertook consultant supported study for data collection framework and first phase.

### Major 2011 and 2012 Activities

*Demand Modeling Database* – Update and maintain the region's travel demand model. Integrate new ConnDOT and SCRCOG traffic counts. Continue network maintenance for additions and changes to the roadway and transit systems.

*Traffic Data Collection Program* - Continue major intersections counting program within the consultant supported project work to collect data at those intersections that are identified at the municipal level for evaluation of congestion and safety-related issues. As in the past, share the proposed counting program with municipalities and ConnDOT's Office of Traffic Engineering and coordinate with other data collection programs at the state and local level.

*Rail Commuter Parking Lot Occupancy Survey* - Monitor late-morning occupancy (maximum occupancy) at New Haven's Union Station, at the Milford Railroad Station and at Branford, Guilford and Madison Shore Line East stations on a quarterly basis and publish report.

*Congestion Monitoring* - SCRCOG staff will work with municipal staff to identify target areas for operations and management strategies (O & M) including development and implementation of Intelligent Transportation System (ITS) strategies and technologies in the region, as well as Travel Demand Management (TDM). Staff will continue to cooperate with ConnDOT on the six elements of the congestion management process (CMP): Determining the CMP network in the Region, Defining congestion, identifying congested links, developing strategies to address congested links, implementing strategies: short and long term, and monitoring the network. Equipment and software acquisition will be required to provide travel time data as part of the CMP. Acrtivities will focus on the recommendations which will be forthcoming from the FY 2010 consultant supported study.

*Safety Monitoring* - Review safety data, goals, objectives and strategies to promote safety and solicit projects for participation in the ConnDOT Local Accident Reduction Program. Work with ConnDOT to further implementation of the Connecticut Strategic Highway Safety Plan.

*Capital Expenditures Report* – Assist ConnDOT with the 536 report on capital expenditures on local roads.

# **Products**

- Model Database Updates
- Traffic Data Collection
- Commuter Parking Lot Occupancy
- Congestion Management Process review with ConnDOT and recommendations

# Schedule

*Traffic Data Collection* – Counting will occur with FY 2011 and FY 2012 consultant supported projects.

*Commuter Parking Lot Occupancy* - Quarterly commuter parking lot occupancy data collection. (September and December 2010; March and June 2011, September and December 2011; March and June 2012).

*Congestion Monitoring* – Activities will occur over the two year period as recommended by study to be completed by June 2010.

# **Task 3: Transportation Planning Activities**

### **Objectives**

- 1. Maintain a four-year Transportation Improvement Program reflecting current regional priorities, long-range regional objectives, and SAFETEA-LU transportation planning requirements. Accompany TIP actions with an air quality conformity statement as appropriate establishing relationships to the State Implementation Plan for Air Quality.
- 2. Facilitate public awareness of the adoption process for the TIP and STIP, and provide the opportunity for public comment on TIP-related actions at the SCRCOG level.
- 3. Develop transportation planning proposals and studies that are consistent with the goals identified for the Long Range Transportation Plan (prepared during FY 2007 and to be updated within FY 2011) and the updated regional plan of conservation and development (prepared during FY 2008), Connecticut's *Plan of Conservation and Development*, State and local municipal economic development objectives and the region's economic development program.
- 4. Develop recommended capital and operational improvements to enhance the existing transportation system, including consideration for the development and implementation of Transportation Systems Management and Operations (TSMO) improvements, advancing the use of Intelligent Transportation Systems (ITS) strategies and technologies in the region, as well as Travel Demand Management measures.
- 5. Update the Regional Long Range Transportation Plan adopted May 9, 2007 and implement the goals of the Plan and update over the two year period.
- 6. Coordinate the updated Regional Plan of Conservation and Development with member municipalities.
- 7. Identify general direction for future SCRCOG work and offer member municipalities a range of options and experience gained from basic planning research.
- 8. Continue to work with the State of Connecticut Governor's Transit Oriented Development initiatives, the Transportation Strategy Board (TSB), the Connecticut Department of Transportation (CDOT) and other state agencies to plan transit improvements and provide support for transit oriented development (TOD) and affordable housing in the vicinity of existing and proposed transit corridors.
- 9. Continue coordinated planning to promote safety, livable communities and environmental sustainability.

### **Prior Year Activities**

*Programming* - In concert with the Connecticut Department of Transportation's Local Roads Section (Bureau of Engineering and Highway Operations) and municipalities, conducted monthly review of progress of regional construction projects. Reported to the Transportation Committee the nature, extent and reason for cost escalation or project delay.

*Project Development* – Monitored scoping packages through ConnDOT's Project Concept Unit (Bureau of Engineering and Highway Operations) for funding through a range of sources, including the STP Urban program and STP Anywhere funding. Identified municipal proposals intended to extend the SCRCOG multi-year STP program as current projects are obligated.

*Transportation Improvement Program* – The Region adopted a 2010-2013 Transportation Improvement Plan on October 28, 2009. In concert with ConnDOT, SCRCOG staff drafted financially constrained TIP amendments to the TIP for review and approval by the Transportation Committee and SCRCOG Board. SCRCOG staff utilized Telus format (per federal guidance), and updated and enhanced the TIP database, continuing to prepare comprehensive TIP updates after each amendment.

*Urbanized Area Coordination* - Continued Surface Transportation Program Urban (STPU) and Federal Transit Administration Section 5307 transit enhancement program coordination with the Bridgeport/Stamford and New Haven UZA's.

*FTA Section 5310* - Identified priorities (April 2010) following an outreach process to local social service providers, prioritization by a selection committee including public transit operators and SCRCOG Board action.

*Traffic Diversion Routes* – Review of previous individual municipal plans completed by ConnDOT and implemented by Region as they are impacted by new construction and roadway modifications.

*Planning Studies* - During FY2010, SCRCOG staff assisted in the eight studies from the 2010 UPWP (to be completed by June 30, 2010), which included the following:

*City of Meriden, Road Planning Studies Allen Avenue, Johnson Avenue, Preston Ave.* - Allen Avenue, Johnson Avenue and Preston Avenue are three streets in the City with very similar conditions. All of these streets lack storm drainage and have deficiencies in their vertical and horizontal alignments. The study will make recommendations for improvements to the three identified roadways to alleviate current safety hazards.

*City of Meriden, Traffic Signal Study* – The study will review each of the City owned (+/-70) signals and determine if signals conform to current MUTCD and State standards for pedestrian and vehicular displays, and layout of equipment. A review the existing intersection geometry will determine if any realignments would be required to improve the flow of traffic and reduce congestion and vehicle emissions. The study will review the location of existing closed loop

systems and make recommendations for expansion of existing systems or the implementation of new ones. After analysis, a recommendation will be made if any of existing signals should be eliminated.

*City of New Haven, Whalley Avenue Corridor Study* – The study will update various prior studies between Broadway and Westville Center. An existing conditions analysis will be provided addressing engineering safety and traffic. A review of alternative approaches to reconstruction will be undertaken. The process will provide public participation opportunities. The final report will recommend a preferred concept with an estimate of probable cost.

*Town of Wallingford, Route 68 Corridor Study* – The study will update the prior study between Hanover Street and North Main Street. An existing conditions analysis will be provided addressing engineering safety and traffic. A review of alternative solutions will be provided. The process will provide public participation opportunities. The final report will recommend a preferred concept with estimate of probable cost.

*Town of East Haven, I-95, Route 1, Route 100 Intersection Study* – The study will review operations at these intersections, as well as the intersections of Kimberly Ave. and Forbes Pl. and Forbes Pl. and Saltonstall Parkway (Route 1). Conceptual alternatives will be prepared to address improved traffic operations on the key components of the East Haven street network. Municipal and CDOT review of the concepts will help focus on a recommended solution.

*Regional Buildout Analysis* – First and Second phase of a two phase project to prepare a buildout analysis for the Region to provide congestion management and planning tools to allow the Region and its municipalities to plan for future growth. The buildout analysis would provide data on potential development impacts in congested corridors and throughout the Region. The data will provide municipalities with data for use in revising zoning regulations to direct growth to areas which have infrastructure to support development while mitigating or reducing future congestion. Data would be utilized in SCRCOG Congestion Management Reports to federal and state agencies. The first phase will involve data collection from the Region to allow second phase analysis and projections.

*Regional Travel Demand Model Improvements* - Working in coordination with a consultant, SCRCOG staff will utilize the TransCAD model's capabilities to interface with and support municipal study efforts and to present various data to the public in a clear, understandable way. Staff will also identify opportunities to utilize Geographic Information Systems (GIS) options for the previously developed TransCAD network.

*Congestion Management Process Study* - Analyze region's congested corridors and implement management protocols for Congestion Management Process data collection and mitigation and reduction opportunities

Major 2011 and 2012 Activities

*Review of Land Use and Transportation Models* – Staff will work with municipal staff to assess impacts on transportation of projected land uses in the Region. Land use decisions will be analyzed to assess consistency with State, Regional, and local Plans of Conservation and Development. Identification of major growth corridors and review of major transportation improvements will help frame preferred growth patterns including transit-oriented development (TOD) and smart growth initiatives. Technical assistance will be provided to the Region's municipalities as requested. Staff will work to support State efforts to fund transit improvements and TOD through ConnDOT projects and funding, such as the West Haven train station project and related TOD, Union Station proposed TOD, pilot program TOD in Meriden as authorized by statute and other potential TOD proposals throughout the Region such as the reuse of the former Pratt and Whitney site in North Haven.

*Maintain FY2010-FY2013 TIP* – Update as required the adopted four-year Transportation Improvement Program (TIP). The TIP is consistent with the region's Long Range Transportation Plan 2007-2035 (to be updated during FY2011) and state-defined financial constraints.

*Update Long Range Transportation Plan 2011-2040* – Prepare updated LRTP for adoption in FY 2011 as per guidance to conform to ConnDOT update schedule and continue project and funding programming through FY 2011 and FY 2012.

*Surface Transportation Program* - Establish regional priorities with ConnDOT to facilitate the annual statewide program development process. Maintain a multi-year program that balances priorities, costs, available funds and the progress of individual projects. Sustain a continuous interchange with municipalities advancing Surface Transportation Program projects on municipal roads per ConnDOT STP guidelines. Continue project definition to advance to ConnDOT concept team; SCRCOG participation through the scoping process; and Council monitoring of programmed work. Continue programming consultation with regional planning organizations comprising the Bridgeport-Stamford and New Haven-Meriden urbanized areas.

*FTA Section 5310 Outreach to Non-Profit Organizations* - Share notice of an annual Section 5310 (non-profit capital assistance) grant funding and help potential non-profit applicants advance proposals consistent with FTA and ConnDOT guidelines (January 2011 and January 2012).

*Local Transit Districts* - Continue attendance at Greater New Haven Transit District meetings and, periodically, at meetings of the Meriden Transit District and the Milford Transit District. Meetings provide feedback for the areawide planning and programming process.

*Local Accident Reduction Program* - Prepare municipal local accident reduction program applications per annual state/regional outreach, emphasizing a state/federal pedestrian safety focus. Develop proposals with municipal staff, frame material for municipal review and advance proposals for Council review per longstanding practice (April 2011 and April 2012).

*Transportation Enhancement Projects* – As per anticipated ConnDOT guidance, solicit proposals from the Region for ranking and forwarding to ConnDOT for new enhancement funding under the next federal highway act.

*Shoreline Greenways Planning Study* – At the request of ConnDOT and the municipalities of East Haven, Branford, Guilford, and Madison, SCRCOG agreed to serve as lead agency for the planning study for the Shoreline Greenways Trail through these four towns. Preliminary engineering study is to be completed in FY2010. Undertake additional planning if requested by the four municipalities.

## FY 2011 Consultant Supported Activity

The next ten studies will be conducted by consultants engaged by the Region. All consultant work will be undertaken in a manner consistent with the National Environmental Policy Act (NEPA).

*Town of Madison Downtown Transportation Transit Study* - Study of transportation and transit impacts for the downtown area bounded by US Route 1 on the south, Route 79 to the west, Amtrak railroad to the north and Wall Street to the east to evaluate future potential impacts on traffic operation parking and pedestrian circulation associated with development of the region and increased rail transportation uses.

*Town of North Haven Traffic Calming Study Spring Road* - Review of traffic conditions in the Spring Road area. Review previous concerns, prepare options and conduct public outreach. Prepare draft recommendations and final report for presentation to Town and SCRCOG.

*Regional Housing Study Update* - Utilize recently completed regional build-out analysis and update previous SCRCOG Housing Study to incorporate new transit options and proposals, reflect initiatives on transit oriented development, livability, and environmental sustainability and address smart growth goals advanced by the Region and State to match transportation options with development potential.

*Town of Bethany Road Study* - Review of existing conditions of town roads and advise town on ratings to help town implement a pavement management system.

*Town of Bethany Transit study for New Haven mini transit service* - Study to determine viability of transit service to serve Bethany and connect with New Haven to offer transit options and reduce single occupant vehicle trips to New Haven.

*Town of Hamden East/West Transportation Study* - Study to evaluate east/west routes in town with recommendations on routings, traffic management, highway amenities and development potentials with recommendations for better east west circulation, improved mobility, safety and pedestrian and bicycle circulation.

*Town of Wallingford Traffic Signal Study* - Review of approximately 30 town owned traffic signals, review compliance with MUTCD and state standards, and recommendations for near term maintenance and a long term replacement program, including priorization and schedule over multi- year budget cycles.

*City of Meriden Trail Study* - Study to recommend a comprehensive trail system which interconnects with regional goals and plans, improving transportation opportunities for Meriden and surrounding communities.

*City of New Haven Downtown Modal Split Study* - Review of current modal split for transportation demand in downtown area. Study will gather data from existing sources and review previous estimates of mode split for several representative types of development (residential, commercial, institutional) to provide framework for better review and confirmation of projected volume / transportation demand as development emerges.

*Congestion Management Process* - Data collection and implementation of CMP recommendations from FY2010 study.

# FY 2012 Consultant Supported Activity

The next seven studies are programmed to be conducted by consultants engaged by the Region. All consultant work will be undertaken in a manner consistent with the National Environmental Policy Act (NEPA). These activities may be adjusted due to funding changes, revised SCRCOG priorities or other state and federal requirements.

*City of New Haven Foxon Boulevard Corridor Study* - Study to address current accident study and make recommendations of improvements in accord with City Complete Streets Policy. Study will analyze existing conditions concerning engineering, safety and traffic, develop enhancement plans or concepts, provide public outreach and prepare recommendations, estimates and schedule for capital and state of good repair investments.

*Regional School Bus Study* - Study to review potential energy savings of alternate fuels for school transportation fleets and implementation issues.

*Update TRANSCAD Transit Model* - Collect new data and update current transit model to reflect transit changes and current routes and opportunities.

*Congestion Management Process* - Data collection and implementation of CMP recommendations from FY2010 study. Obtain origin and destination data for selected congested routes.

*Regional Transit Study update* - Update regional transit study to reflect changes in transit opportunities since 2008 study.

*Transit Oriented Development Study* - Review increased transit opportunities and FY 2011 Housing study update to identify TOD potential sites and funding.

*Regional Traffic Signal Study* - Inventory and review of municipally owned traffic signals in region with recommendations on signal operational improvements to facilitate traffic flow, pedestrian safety and minimize congestion. Study will also make general recommendations on upgrades for energy efficiency.

### **Other Planning Activities**

*Locally Coordinated Public Transit Human Services Transportation Plan (LOCHSTP)* - This requirement of SAFETEA-LU is the planning element under which SCRCOG will coordinate transit services to provide for the basic mobility needs of the Region's elderly and disabled (Section 5310); access to jobs and reverse commute programs (Section 5316); and the New Freedom program (Section 5317). During FY2010, the Region undertook a LOCHSTP review process, with outreach to service providers and municipalities to identify service gaps and needs. During FY 2011 and FY 2012, staff will continue outreach to service providers and CDOT and work with them to implement service priorities.

*Transit Planning:* Most day-to-day operational planning for the transit systems in the SCRCOG region is done at the individual agency level (i.e. by Greater New Haven Transit District, CTTransit, Milford Transit District and Meriden Transit District). SCRCOG staff play a role in coordinating programs between these regional districts, assessing demographic and land use policies that will impact the viability of transit services, and identifying new opportunities for transit service outside the existing route network and service areas. Recommendations of the FY2008 Regional Transit Implementation Project will be pursued. Working in conjunction with the region's transit operating agencies and interested municipalities, additional "flex-route" opportunities will be evaluated and advanced for consideration and implementation.

*Freight Movement Planning* - Planning for more efficient truck freight movement and reducing the impacts of existing truck trips on adjacent residential areas is a key element in previous UPWP studies. Implementation of the recommendations of the New Haven Truck Route Study will work toward fulfillment of these goals in the Region's core municipality. SCRCOG staff will continue to monitor freight movement trends in the region and identify opportunities for improved movements and efficiencies.

Other freight-related staff activities will focus on evaluation of intermodal issues relating to the Port of New Haven and potential expanded utilization, assisting the City of New Haven with their evaluation of site and development alternatives for the proposed intermodal terminals at the Port. The staff will continue to work with municipalities and the State to maximize future intermodal opportunities as they develop throughout the Region.

Improvements to track connections in the vicinity the Port of New Haven due to be completed with the cooperation of the property owners will allow, for the first time in several decades, direct connection between the port area and the mainline rail network. This project will substantially enhance the economics of intermodal freight shipment and will provide strong economic development benefits to the region.

*Operations and Management Strategies* - SCRCOG staff will continue to review State ITS Architecture refinements, and will ensure coordination with regional and local plans. Many of the study efforts outlined above are focused on alleviating traffic congestion through enhanced operation and utilization of existing transportation system assets.

# **Products**

- FY2010-2013 TIP. Maintain the four-year Transportation Improvement Program and adopt amendments as appropriate through the two year period.
- Update of Long Range Transportation Plan 2011-2040. During FY 2011, undertake outreach and adopt updated plan by May, 2011.
- Local Accident Reduction Program. Prepare applications for ConnDOT review in association with interested municipalities (April 2011 and April 2012).
- FTA Section 5310 Capital Priorities. Share with ConnDOT after Council review (April 2011 and April 2012).
- New Transit Enhancement projects as part of ongoing program.
- New Transportation Enhancement Projects as per anticipated ConnDOT guidance.

### Task 4: Other Technical Assistance

### **Objective**

- 1. Coordination with Department of Emergency Management and Homeland Security on emergency response planning.
- 2. Provide technical assistance and coordination with Safe Routes to School (SRTS) program participants and ConnDOT concerning applications for funding.
- 3. Provide assistance to new transit station development in the Region, including transit oriented development (TOD) for New Haven, West Haven, North Haven, Madison, Guilford, Orange, Wallingford, Meriden, and Milford.
- 4. Work with Regional Growth Partnership to insure continued regional economic vitality.

### **Prior Year Activities**

*Coordination with DEMHS* – Attendance by Executive Director and staff at DEMHS regional meetings to work with DEHMS and municipal staff on emergency response planning and implementation.

*Safe Routes to Schools* – Attendance at ConnDOT sponsored workshops to prepare for outreach to municipalities in FY 2010. Assisted New Haven in application for SRTS funding.

*Regional Growth Partnership* – Promote regional economic vitality through representation on the RGP Board. Five Chief Elected Officials and the Executive Director serve on the RGP Board, which identifies regional economic opportunities.

## Major 2011 and 2012 Activities

*Coordination with DEMHS* – Review of DEMHS communications and plans to insure integration with other regional initiatives.

*Safe Routes to Schools* – Work with interested schools and ConnDOT to provide coordination and technical assistance in the preparation of SRTS Master Plans and application for infrastructure grants through the program

*Transit stations and TOD* - Work with interested municipalities, ConnDOT, local legislators and residents to help promote transit and TOD opportunities to increase mobility, improve transportation options, promote economic vitality, and encourage the linking of transportation and land use decisions.

*Regional Growth Partnership* – Continued Board membership and participation, with periodic reports to the Council, will help promote economic vitality and opportunities.

*Economic Development Portal* –Work with municipalities and consultant to maintain website for improved regional economic development and vitality.

### **Task 5: Public Participation**

### **Objectives**

- 1. Facilitate a timely flow of information to interested individuals and organizations through media outreach, and our agency website.
- 2. Provide a focus for public input relative to the region's Transportation Plan, Transportation Improvement Program and other key products by elected officials, any interested citizens and specifically by minority, low-income and non-English speaking communities.
- 3. Solicit public interest for each of our regional planning and transportation studies and for the SCRCOG decision-making process in general. Ensure that outreach, review and project definition respond to USDOT/ConnDOT Environmental Justice requirements contained in the SAFETEA-LU federal transportation act.
- 4. Share technical material with professionals, elected officials and the public at appropriate times as major study efforts progress.

### Prior Year Activity

The Council of Governments continued its commitment to public outreach during FY 2010 through a wide range of outlets:

1. Annual Report

SCRCOG's annual report was issued in March 2010.

2. Media Coverage

A Transportation Committee agenda notification process includes 18 area media organizations. Meeting notices for Transportation Committee/Council actions and SCRCOG publications were regularly shared with a wide range of print and broadcast media including the *New Haven Register*, the *Connecticut Post*, the *Meriden Record-Journal, Northeast Minority News*, and other local (non-daily) newspapers in the region, and radio and television news departments.

*3. Transportation Committee and Technical Transportation Committee* 

The Region's Transportation Committee (chief elected officials) and Technical Transportation Committee (municipal staff), meeting together monthly, continued to interact with ConnDOT personnel, federal staff and other interested parties. The committees advanced programming and planning proposals to the Council as a whole. Over 100 organizations and individuals, including advocacy organizations,

environmental groups, social services organizations, and private transit operators, are notified of committee meetings by email or fax. Notice of meetings is also provided on the SCRCOG website. Council-adopted *Public Participation Guidelines* clearly identify the Council's commitment to broad, ongoing participation, and highlight the avenues for public.

# *4. Public Meetings*

- Multiple meetings to review construction schedule, mitigation and included/excluded elements for Pearl Harbor Memorial Bridge replacement (Central I-95) program.
- Attendance at I-91 TIA, Coastal Corridor TIA and TSB meetings.
- Rideworks' monthly meetings. SCRCOG's Executive Director serves on Rideworks' Board of Directors.
- Quarterly Greater New Haven Transit District meetings and periodic attendance at meetings of the Milford and Meriden transit districts to facilitate planning and programming activities.
- Regional Growth Partnership (RGP), the region's non-profit economic development organization, was established jointly by SCRCOG and the private sector. Five chief elected officials and the Executive Director serve on the Board of the RGP.
- Regional Growth Connection Steering Committee meetings. The RGC shapes the region's job access transportation commitment together with state, municipal and regional partners. The Executive Director serves on the Steering Committee.
- Regional Alliance work sessions. The nine-year-old Alliance brings a broad array of regionally oriented organizations together to share experience, initiatives and ideas in the educational, social service, economic development, land use and transportation fields.
- Regional Chambers of Commerce Executive Directors meet at SCRCOG periodically in conjunction with Regional Economic Development Directors to address businessrelated transportation issues.
- New Haven Environmental Justice Coalition This organization invites SCRCOG Executive Director periodically to seek input on transportation issues and needs.

# 5. Council of Governments Meetings

Monthly Council meetings (chief elected officials) provided opportunities to review the status of major planning and programming efforts, gain further guidance from chief elected officials and take formal Council TIP actions. Fiscal year 2010 meetings allowed chief elected officials to share their concerns on the I-95 Central Corridor Project with the ConnDOT as the project continues and moves to bridge construction.

### 6. SCRCOG Web Site

The agency website provides ready access to Council meeting agendas, reports and memos including *Public Participation Guidelines*, the TIP and proposed TIP amendments, and *South Central Regional Long Range Transportation Plan 2007-2035*. Links to ConnDOT, municipalities, data sources and transit/transportation sites are also included here.

### 7. Public Participation Guidelines

SCRCOG public participation guidelines outline broad public involvement, including a 45 day public comment period for major items, and were revised to a more user-friendly booklet format in response to a Federal Highway Administration request during the certification review. Ongoing public participation confirms their effectiveness.

### 8. Evaluation of Effectiveness

Evaluation of the effectiveness of the Region's public outreach is an ongoing process. Staff continually reviews the attendance at SCRCOG and Transportation Committee meetings, as well at public meetings held as part of consultant supported work. This review indicates that the outreach is working and involving the community and interested parties. Hits on the SCRCOG website indicate a high level of interest in our activities. Staff attendance at public meetings of regional and state organizations and civic groups, and reports back to our members, provide involvement of the region and important communication both within and beyond the Region. This high level of involvement and communication is indicative of the Region's commitment to effective public outreach.

## Major 2011 and 2012 Activities

Efforts will focus on enhanced public awareness and understanding region's transportation needs. In FY 2011 and FY 2012, outreach will continue to emphasize the update and implementation of the Regional Long Range Plan and the Regional Plan of Conservation and Development, working toward solutions involving policies such as smart growth, non-vehicular transportation, and context sensitive design solutions. Chief elected officials and staff will continue to participate in the organizations as noted in the activities outlined for the prior year.

The Region will continue to evaluate the effectiveness of public outreach and revise our outreach as appropriate to insure maximum feasible public participation.

Update of the Regional Long Range Transportation Plan 2011-2040 will provide additional opportunities for public outreach and participation.

Public outreach will include opportunities for public input on the FY2012 Consultant supported activity and ConnDOT transit improvements. Staff will continue to monitor progress on the I-95 Corridor Improvement Program with monthly updates available at the regular public meetings of SCRCOG.

FY 2011 and FY 2012 Unified Planning Work Program

# Appendix A

Tables under development and to be inserted prior to Transportation Committee Meeting

# **Appendix B**

# Statement of Cooperative MPO/State/Transit Operators Planning Roles & Responsibilities

### Purpose

The purpose of this statement is to outline the roles and responsibilities of the State, the South Central Regional Council of Governments (SCRCOG) and appropriate providers of public transportation as required by 23 CFR Sec. 450.314(a)"Metropolitan Planning Agreements" [formerly 23CFR 450.310(e)].

### **General Roles & Responsibilities**

SCRCOG will perform the transportation planning process for the South Central Region and develop procedures to coordinate transportation planning activities in accordance with applicable federal regulations and guidance. The transportation process will, at a minimum, consist of:

- 1. Preparation of an annual Unified Planning Work Program that lists and describes all transportation planning studies and tasks to be completed during the year.
- 2. Preparation and update of a long range, multi-modal regional transportation plan.
- 3. Preparation and maintenance of a short-range transportation improvement program (TIP).
- 4. Financial planning to ensure plan and program are financially constrained and within anticipated funding levels.
- 5. Conduct of planning studies and system performance monitoring, including highway corridor and intersection studies, transit system studies, application of advanced computer techniques, and transportation data collection and archiving.
- 6. Public outreach, including survey of affected populations, electronic dissemination of reports and information (website), and consideration of public comments.
- 7. Ensuring the transportation planning process does not have a significant or disproportionate impact on low income, minority and transit dependent Title VI populations.
- 8. Development and implementation of a Congestion Management Process as appropriate.
- 9. Ensuring plans, projects and programs are consistent with and conform to air quality goals of reducing transportation-related emissions and attaining National Ambient Air Quality Standards.

### Long Range Transportation Plan

- 1. SCRCOG will be responsible for preparing and developing the long range (20–25 years) transportation plans for the South Central Region.
- 2. SCRCOG may develop a consolidated transportation plan summary report for the South Central Region that includes the key issues facing the area and priority programs and projects.
- 3. ConnDOT will provide the following information and data in support of developing the transportation plan:
  - a. Financial information estimate of anticipated federal funds over the 20-25 year time frame of the plan for the highway and transit programs.
  - b. Trip tables for each analysis year, including base year and the horizon year of the plan by trip purpose and mode.

- c. Traffic count data for state roads in the South Central Region, and transit statistics as available.
- d. List of projects of statewide significance by mode, with descriptions, so that they can be incorporated into the regional transportation plans.
- e. Assess air quality impacts and conduct the regional emissions assessment of the plan. Will provide the results of the assessment in a timely manner to allow inclusion in the plan and to be made available to the public at public information meetings. (Refer to air quality tasks.)
- 4. SCRCOG may conduct transportation modeling for the area
- 5. SCRCOG will consult with the appropriate providers of public transportation on local bus capital projects to include in the transportation plan, and will work together to develop local bus improvements for the plan from the 10-year capital program. Through consultation, SCRCOG, in cooperation with ConnDOT, will identify future local bus needs and services, including new routes, service expansion, rolling stock needs beyond replacement, and operating financial needs.

### **Transportation Improvement Program (TIP)**

- 1. The TIP will be prepared and compiled through a consultative process among ConnDOT, SCRCOG, and the appropriate provider(s) of public transportation.
- 2. ConnDOT will prepare an initial list of projects to include in the new TIP. This list will be based on the current TIP that is about to expire and an assessment of which projects will be obligated for funding before the end of the current federal fiscal year.
- 3. ConnDOT, SCRCOG and transit provider(s) ConnDOT will solicit comments on the TIP and incorporate where practicable.
- 4. ConnDOT will provide detailed project descriptions, cost estimates and program schedules. The project descriptions will provide sufficient detail to explain the projects to SCRCOG and the general public.
- 5. ConnDOT will provide a list of projects obligated during each of the federal fiscal years covered by the expiring TIP/STIP. The annual listing of obligated projects should include both highway and transit projects.
- 6. SCRCOG will compile the TIP for the Region, including preparing a narrative. Projects will be categorized by federal aid program and listed in summary tables. The TIP will be converted into a format that will allow it to be downloaded to the Region's website. SCRCOG will maintain the TIP by tracking amendments and changes to projects (schedule, scope and cost) made through the administrative action process.
- 7. ConnDOT will develop the STIP based on the MPO's TIPs and projects located in the rural regions of the State.
- 8. ConnDOT will include one STIP entry each for the Bridge program, the Highway Safety Improvement program and the Recreational Trails program. This entry will list the total funds needed for these programs for each fiscal year. All Regions will receive back up lists in the form of the Connecticut Bridge Program, the Office of Traffic Engineering Safety Plan and the Recreational Trails program administered by the Department of Environmental Protection. The one line entry will reduce the number of entries needed in the STIP.
- 9. ConnDOT will provide proposed amendments to SCRCOG for consideration. The amendment will include a project description that provides sufficient detail to explain the proposed changes to SCRCOG. It will also provide a clear reason and justification for the amendment. If it involves a new project, ConnDOT will provide a clear explanation of the reasons and rationale for adding it to the TIP/STIP.

- 10. When an amendment to the TIP/STIP is being proposed by SCRCOG and ConnDOT, ConnDOT will ensure financial consistency.
- 11. ConnDOT will provide a financial assessment of the STIP with each update. SCRCOG should prepare a TIP summary table listing all projects by funding program sorted by year based on ConnDOT's financial assessment.

### **Air Quality Planning**

- 1. ConnDOT and SCRCOG may meet at least once per year to discuss the air quality conformity process, the regional emissions analysis and air quality modeling.
- 2. ConnDOT will conduct the regional emissions analysis, which includes the South Central Region and provide the results to SCRCOG. The regional emissions analyses for the build or future years will include the proposed transportation improvements included in the regional long-range transportation plans and TIP. It will contain a table showing the estimated emissions from the transportation system for each criteria pollutant and analysis year.
- 3. The report provided by ConnDOT on the regional emissions analyses will be inserted into the long-range transportation plan and TIP.
- 4. SCRCOG will make the regional emissions analysis available to the public.

### **Public Participation Program**

- 1. SCRCOG will annually review and evaluate its public participation program.
- 2. SCRCOG will update and prepare a list of neighborhood and local organizations and groups that will receive notices of SCRCOG plans, programs and projects.
- 3. SCRCOG will work to ensure that low-income, minority and transit dependent areas are afforded an adequate opportunity to participate in the transportation planning process, receive a fair share of the transportation improvement benefits and do not endure a disproportionate transportation burden. SCRCOG will comply with federal legislation on these issues.
- 4. SCRCOG's process for developing plans, projects, and programs will include consultation with state and local agencies responsible for land use and growth management, natural resources, environmental protection, conservation and historic preservation.
- 5. SCRCOG will maintain its website to provide clear and concise information on the transportation planning process and provide an opportunity to download reports and documents. This will include developing project and study summaries, converting reports into a pdf or text format, and maintaining a list of available documents. The website will provide links to other associated organizations and agencies.

### **Public Transportation Planning**

- 1. SCRCOG will allow for, to the extent feasible, the participation of transit providers at all Transportation Committee and SCRCOG meetings to provide advice, information and consultation on transportation programs within the South Central Region.
- 2. SCRCOG will provide the opportunity for the transit providers to review and comment on planning products relating to transit issues within the Region.
- 3. SCRCOG will allow for transit provider(s) to participate in UPWP, long-range plan, and TIP development to insure the consideration of any appropriate comments.

4. SCRCOG and ConnDOT will assist the transit provider(s) to the extent feasible with planning for transit related activities.

### **Fiscal/Financial Planning**

- 1. The ConnDOT will provide SCRCOG with up-to-date fiscal and financial information on the statewide and regional transportation improvement programs to the extent practicable. This will include:
  - a. Anticipated federal funding resources by federal aid category for the upcoming federal fiscal year, as shown in the TIP financial chart.
  - b. Annual authorized funds for the STP-Urban account.
  - c. Annual authorized funds for the FTA Section 5307 Program.
  - d. A listing of FTA Section 5309 Bus and Section 5309 New Starts projects that are earmarked in federal legislation and also as appropriated by Congress.
  - e. Monthly updates of STP-Urban Program showing current estimated cost & scheduled obligation dates.
- 2. The ConnDOT will notify SCRCOG when the anticipated cost of a project, regardless of funding category, has changed in accordance with the agreed upon TIP/STIP amendment and administrative action process.
- 3. SCRCOG will prepare and distribute summary tables and charts that display financial information.

### **Congestion Management Process (CMP) Program**

- 1. The ConnDOT, as state's primary CMP, will provide SCRCOG its congestion screening report.
- 2. SCRCOG will review the congestion screening report and select critical corridors for analysis as a second level CMP in the state.
- 3. SCRCOG will conduct a highway performance monitoring program that includes the collection of traffic counts, conduct of travel time surveys, and determination of travel speeds and delay.
- 4. SCRCOG will conduct congestion strategies studies for critical corridors and identify possible improvements to reduce congestion and delay.
- 5. SCRCOG will work with ConnDOT on programming possible congestion-reducing projects.
- 6. SCRCOG will, upon implementation of a congestion reduction improvement, assess postimprovement operations and determine level of congestion relief.

#### Intelligent Transportation Systems (ITS) Program

- 1. The ConnDOT will maintain the statewide ITS architecture and ensure consistency with the Regional ITS Architecture for the South Central Planning Region.
- 2. SCRCOG will maintain and update the Regional ITS Architecture for the South Central Planning Region, where appropriate.

### Amendment

This Statement on Transportation Planning may be amended from time to time or to coincide with annual UPWP approval as jointly deemed necessary or in the best interests of all parties, including Federal transportation agencies.

### **Effective Date**

This Statement will be effective after it has been endorsed by SCRCOG as part of the UPWP, and as soon as the UPWP has been approved by the relevant Federal transportation agencies.

# No Limitation on Statutory Authority

Nothing contained in this Statement is intended to or shall limit the authority or responsibilities assigned to signatory organizations under Connecticut law, federal law, local ordinance, or charter.